

SALVE II Schedule

SALVE III Schedule

NVision-40 Argon

1.11.2011
Experiments
are continued



PICO @ ER-C

1.11.2011
Development
is continued



Theory

1.11.2011
Experiments
are continued



Titan 80-300 C_s

1.1.2015
Architectural
design
is started



Microscope Room

SALVE III TEM

1.7.2014
Titan factory
build
is started

15.3.2015
Titan factory
build
is finalized



Main Instrument

1.1.2011
Development
and testing
is continued

31.5.2015
Development
and testing
is finalized



C_s/C_c Corrector

Octagon System

Vacuum System

Modification
is started

Modification
is finalized



Electron Detector

Development
is started

Development
is finalized



Goniometer

Sample
holder
is purchased

Sample
holder
is integrated



Evaluation



13.4.2015
Experiments
are started

1.4.2016
Experiments
are finalized



31.12.2017
Development
is finalized



16.3.2015
Core-less
measurements
are started



1.5.2015
Architectural
design
is finalized

1.8.2015
Construction
is started

1.1.2017
Construction
is finalized



16.3.2015
Development
is started

1.4.2016
Operation
@ CEOS
is started

1.1.2017
Operation
@ UUlM
is started

31.12.2017
Development
is finalized



1.6.2015
Integration
is started

31.3.2016
Integration
is finalized



Modification
is started

Modification
is finalized



Development
is started

Development
is finalized



Sample
holder
is purchased

Sample
holder
is integrated



● : FEI Company ● : FEI (Gatan)
● : Ulm University ● : CEOS GmbH